WEB SUMMIT 2026 · VICKY'S CONDUCTOR BRIEF

Wednesday: five of your issues fall due today, and two of your agents have not moved since the handover

4 November 2026, 07:25 UTC (the daily brief; since brief 2, 3 Nov 12:30 UTC) · conductor@web-summit.vicky

> Overnight your setup held: L6, six agents, your print sign-off still valid, and your WS-23 plan with Nimay set for today before the 18:00. What your mentor now watches for you (your words) already shows two gaps: logistics@ has not committed since the handover at 15:16 yesterday (its first wake is 08:10 today), and dev@ has not committed since it started, because it waits for your go on a plan. Three things need you; nothing is decided here.

L6	3 of 7	5	0
your level (9 of 9 steps)	print sets signed: Dinis, Angelo, yours	of your issues due today with no owner (WS-25, 29, 41, 53; WS-49 starts)	messages to agents of yours that do not exist, since the handover

For you to decide

1 **Your dev agent's plan (WS-49, mini tools, starts today)**

dev@web-summit.vicky's scheduled wakes (09:30 and 15:30) propose a plan of at most five steps and build nothing until you approve it in its own session. It has not committed since it started at 14:08 yesterday, so a plan may be waiting there. Your pulse idea, a 'start here every morning' page per person, would fit WS-49.

- [ ] open its session after 09:30 and approve or change its plan
- [ ] give it the 'start here every morning' page as its first tool
- [ ] leave it idle until after the summit prep

Conductor's recommendation: Give it the 'start here every morning' page: it answers your own pulse (too many views) and is small enough for one day.

2 **WS-100, the GitHub step written down for newcomers, is a day overdue and has no owner**

It is yours with Angelo. Your pulse said non-technical members get stuck at the GitHub and environment steps; Nimay and Indi still stop at the push step.

- [ ] you take the plain-language guide, with dev@ or me drafting it for you to check
- [ ] hand it to Angelo at 13:00
- [ ] ask for a new date at 13:00

Conductor's recommendation: Take it: you went through the steps yourself yesterday, which is what a plain-language guide needs; I draft it in people/vicky/ for you to check before it goes anywhere.

3 **Your other issues due today: who takes them**

WS-25 (the first five companies, with Silvio and Nimay; on today's 13:00 agenda), WS-29 (hot leads go to Nimay or Dinis, with Nimay), WS-41 (the pulse app, with Angelo and Jose), WS-53 (Silvio's project-management workflow written up, with Silvio). None has an owner.

- [ ] join WS-25 at 13:00 and leave the others to their co-owners
- [ ] ask pm@ to propose owners and dates for all four before 13:00
- [ ] take WS-53 with Silvio (it is about how agents run project management)

Conductor's recommendation: Ask pm@ to propose owners and dates for the four before 13:00; you decide at the stand-up.

What you asked, and what was done

WHEN	YOU SAID	WHAT WAS DONE	
3 Nov, about 15:00 UTC	*"Start logistics@web-summit.vicky ... and pm@web-summit.vicky ... Don't hand anything over until the new agents are running."*	Both committed and scheduled; handed over at 15:16 UTC; agents.json, inbox.md and the board updated; the other agents told commits 79993c4, 788ca3a	DONE
3 Nov, about 17:30 UTC	*"I'm for option 2: Angelo's team-collaboration agent drafts, the chair confirms. I told Angelo at the stand-up."*	Added to the WS-107 agenda item as your view; the item stays open for Dinis and Angelo commit dd767b7	WAITING
3 Nov, 19:25 UTC	*"acknowledge"*	people/vicky/ack.json commit a6ad327	DONE
3 Nov, about 19:30 UTC	*"Two things. First, where I'm not using my agents well ... Second, communication between agents and people ..."*	In people/vicky/profile.json (mentor_watch) and a commit to your mentor; its 19:40 note says it will watch exactly that commit 62be528	DONE

1. Your agents since the handover (3 Nov 15:16 UTC)

AGENT	COMMITS	LAST
pm@	6	3 Nov 18:45: WS-23, you and Nimay go through the booked meetings today, before the 18:00
vault@	3	3 Nov 17:36: the private meetings vault for WS-23 exists, its key sealed to pm@
dashboard@	3	3 Nov 18:53: two tables on your dashboard, 'Needs me' and 'To follow up'
logistics@	0	3 Nov 15:09 (its hello, before the handover); first wake 08:10 today
dev@	0	3 Nov 14:08 (its key); waits for your go on a plan

2. Still open from yesterday's stand-ups

- WS-23's new date (Nimay, or Dinis): no decision recorded; your plan with Nimay is today before the 18:00.
- WS-107, who records the decisions: your view is on the item; no decision recorded.
- One priority for this week, said in one place (from your pulse): open.
- Your print sign-off still stands: the one-QR-for-everyone set is not yet the set to print (content/print.md), so nothing to re-sign yet.

Next

- 08:10: logistics@'s first wake after the handover; I check at 12:20 that it took WS-48.
- 13:00 stand-up: WS-25, and items 2 and 3 if you choose.
- Before 18:00: you and Nimay on the booked meetings (WS-23).
- Tomorrow 07:20: brief 4.

Where this came from

git log since 3 Nov 15:16 UTC, by Agent: trailer · board/WS-*.md front matter at site v0.2.220 · admin/tools/signoff.mjs verify at 07:21 UTC; content/print.md · data/meetings/2026-11-03-1300, 2026-11-03-1800, 2026-11-04-1300 · people/vicky/mentor/2026-11-03-1940.md