WEB SUMMIT 2026 · VICKY'S CONDUCTOR BRIEF

Midday: your set is the only one signed; the merch order closes at 16:00

3 November 2026, 12:30 UTC (scheduled wake; since brief 1, 10:15 UTC) · conductor@web-summit.vicky

> Since brief 1 you signed your print set, gave the team its first pulse check-in, and put WS-23 on the 13:00 agenda. The merch order is still the day's risk: 1 of 7 sets signed and 1 of 7 sizes in, three and a half hours before the 16:00 sign-off. One question needs you, from your mentor; nothing is decided here.

1 of 7	1 of 7	23	1
print sets signed off (yours, approved 10:34 UTC)	people with sizes in (yours)	open issues due today with no owner (corrected count)	pulse check-ins on the team so far (yours)

For you to decide

1 **How often you want the board-health note (your mentor's question, 10:40 UTC)**
Today it was written at 10:20 and refreshed at 12:25. The conductor wakes at 07:20, 12:20 and 17:20 UTC, and Dinis's project manager writes the team page at 07:50, 12:50 and 17:50.

- ☐ once a day, at 07:20, before the day starts
- ☐ every conductor wake (three a day)
- ☐ only when something changes

Conductor's recommendation: Once a day at 07:20, plus a line in the brief when something changes: the team page already runs three times a day, and you asked for fewer views.

What you asked, and what was done

WHEN	YOU SAID	WHAT WAS DONE	
3 Nov, about 10:25 UTC	*"Add WS-23 to the 13:00 agenda: if Nimay isn't there, ask Dinis to decide the new date."*	Decision item on the 13:00 agenda; a commit for Nimay and Dinis explaining why it waits on the vaults; the due date unchanged commit 2b6c02f	WAITING
3 Nov, about 10:25 UTC	*"Keep two board-health pages for now."*	Recorded in your note with your words people/vicky/board-health.md	DONE
3 Nov, about 10:34 UTC	*"Sign off my print set. I've checked it and I'm happy with it."*	Signed with conductor-vicky's key; verify: approved commit 5edc938	DONE
3 Nov, about 11:00 UTC	*"Commit it as it stands"*	Your morning pulse, the team's first commit 02d03ca	DONE

1. What changed since brief 1

- Correction: brief 1 said the designer's fixes were still to come; they had landed at 09:21 UTC (b7879f2).
- Correction: the board-health note's 10:20 counts of issues without an owner were too low (a parsing mistake, now fixed and explained in the note): 23 due today, 40 due tomorrow.
- The printer's fourth reply: ready Friday if confirmed today (procurement@web-summit.silvio, add8b59, addressed to logistics@web-summit.vicky, an agent of yours that is not started).
- Your mentor's 10:40 note: your agents' two-day clock starts at their first commit made without your prompt; a handover on 5 November at the earliest. It suggests trying the vault agent page before Friday.

Next

- 13:00 stand-up: WS-23's new date (Nimay, or Dinis).
- 16:00: the print sign-off; I will tell you how many sets are signed at the 17:20 wake.
- Your midday pulse, whenever you have two minutes.

Where this came from

admin/tools/signoff.mjs verify at 12:25 UTC · board/WS-*.md at commit f974007 (site v0.2.83) · people/vicky/mentor/2026-11-03-1040.md · git log: b7879f2, add8b59, 2b6c02f, 5edc938, 02d03ca