WEB SUMMIT 2026 · VICKY'S CONDUCTOR BRIEF

You are at L5; your sizes are in, WS-46 is yours, and the merch order closes tonight

3 November 2026, 10:15 UTC (after your answers to the 07:30 note) · conductor@web-summit.vicky

> The print order is today's critical path: the printer needs everyone's sizes and signed print sets by the end of today, and yours are the only sizes in so far (1 of 7). WS-46 is picked with your name, your first board-health note is in people/vicky/board-health.md, and both your agents now run on the kit's schedules. Three things need you, below; nothing in them is decided.

L5	1 of 7	17	3
your level, computed by the site (8 of 9 steps; vaults left)	people with sizes in people/<id>/merch.json (yours)	open issues due today with no owner	your own issues due today (WS-23, WS-47, WS-100)

For you to decide

Before 16:00 today

1 **Sign off your print set on /print/ (WS-113, by 16:00)**
Each person's agent signs that person's set with its key, on the person's own words (admin/tools/signoff.mjs). The designer still has four fixes to make to the files (hoodie back, T-shirt front width, thin strokes, stock colours); a set signed before a fix shows as superseded and must be signed again. Your purple (#6B3FA0) is still being matched to Printer C's blanks.

- [ ] approve your set as it is now
- [ ] request changes (say what)
- [ ] look again once the designer's fixes land, then approve or request changes before 16:00

Conductor's recommendation: Look once the fixes land, then tell me 'approve' or the changes in your own words; I sign with my key and release.

For the 13:00 stand-up or later

2 **WS-23 (Nimay's booked meetings in a private vault) is due today but cannot be done today**
No one has published a vault yet; vaults come with WS-120 (Angelo, Jose and Silvio, Wed 4 Nov) and WS-121 (everyone, Fri 6 Nov), and your vaults step is the one you have not done, as you chose.

- [ ] move the date to after WS-121 (Fri 6 Nov)
- [ ] keep the date and hold the meetings privately elsewhere until the vaults open
- [ ] raise it with Nimay at 13:00

Conductor's recommendation: Move it to after WS-121 and tell Nimay at 13:00; I can add it to the agenda as a decision if you say so.

3 **Who keeps the team-wide board-health page**
project-manager@web-summit.dinis writes /board-health/ (content/board-health.md) at 07:50, 12:50 and 17:50 UTC and says it covers WS-46 until your agent takes it over. That page is outside people/vicky/, so taking it over needs its owner's agreement. Until you decide, your note sits beside it.

- [ ] keep two: Dinis's project manager keeps the team page, your note gives your view
- [ ] your agents take the page over (ask Dinis)

Conductor's recommendation: Keep two for now: the team page is already running three times a day, and your note adds your deadlines and dependencies without repeating it.

What you asked, and what was done

WHEN	YOU SAID	WHAT WAS DONE	
3 Nov, about 10:00 UTC	*"My size: T-shirt M, hoodie M. Put it where the team's rules say sizes go."*	people/vicky/merch.json, the shape WS-113's order sheet reads: T-shirt M unisex (your answer on fit), hoodie M commit faa9d55	DONE
3 Nov, about 10:00 UTC	*"Go on WS-46."*	WS-46 picked (Vicky, conductor@web-summit.vicky); first note in people/vicky/board-health.md commit ee056a5	DONE
3 Nov, about 10:00 UTC	*"Follow the kit for the schedules and the PDF briefs."*	Conductor wakes at 07:20, 12:20, 17:20 UTC with the kit's prompt; dashboard agent at 07:30, 12:30, 17:30 UTC; both in people/vicky/agents.json; this is brief 1 commit ee056a5; this brief	DONE
3 Nov, about 10:00 UTC	*"Wait on the vaults for now; the start page says Angelo, Jose and Silvio go first."*	Nothing done on the vaults	WAITING

1. Deadlines at risk today (from people/vicky/board-health.md)

- The merch order: WS-113 sign-off by 16:00, the printer's confirmation by the end of today. Sizes: 1 of 7 in. WS-55, where sizes are asked for, was due Monday and has no owner.
- WS-56, the shirt messages: due Monday, no owner, nothing came in.
- Yours: WS-23 (blocked on the vaults), WS-100 (the GitHub step written down, with Angelo; Nimay and Indi still stop at the push step), WS-47 (alignment from the pulse: no check-ins anywhere yet).

2. Your issues due tomorrow, Wednesday 4 November, all without an owner

- WS-25 The first five companies (with Silvio, Nimay)
- WS-29 Hot leads go to Nimay or Dinis (with Nimay)
- WS-41 The pulse app (with Angelo, Jose)
- WS-53 Silvio's project-management workflow, written up (with Silvio)
- WS-48 Printing and merch logistics (with Silvio; his procurement agent has the printer)
- WS-49 Mini tools for the team (starts tomorrow; your mentor suggests one small tool as a first try)

3. Your agents

AGENT	SCHEDULE (UTC)	STATE
conductor@web-summit.vicky	07:20, 12:20, 17:20	running; key conductor-vicky on the keys page
dashboard@web-summit.vicky	07:30, 12:30, 17:30	running; key dashboard-vicky on the keys page
dev@web-summit.vicky	09:30, 15:30 (kit)	not started: the kit has its prompt, for WS-49 when you want it

Next

- 12:20 UTC: the next scheduled run; the board-health note is refreshed before the 13:00 stand-up.
- When you say so: sign your print set (item 1), add WS-23 to the 13:00 agenda (item 2).
- Your first pulse check-in (WS-07): I can interview you in two minutes whenever you like.

Where this came from

board/WS-*.md front matter at commit 72f1643 (site v0.2.66) · board/WS-113 and comms/mail/mailroom/procurement@web-summit.silvio/designer__001-the-print-files-handover.md · content/board-health.md, run of 3 Nov 07:50 UTC · people/*/merch.json, people/*/pulse/, people/vicky/kit/README.md, people/vicky/agents.json · git log: faa9d55, ee056a5