WEB SUMMIT 2026 · JOSE'S CONDUCTOR BRIEF

Sizes in, your vault agent started, the roster settled into WS-09

3 November 2026, 17:25 UTC (scheduled wake; since brief 3, 12:25 UTC) · conductor@web-summit.jose

> Your sizes reached the printer's sheet on time: WS-130 was closed at 17:14, with Dinis's call that T-shirts are now a shared mix (1 M, 1 L, 1 XL per colour) and your hoodie is L. Your fifth agent, vault@web-summit.jose, started and published its key; it has not yet made a vault, so you stay at L5. The roster item was merged into the invitations item (WS-09). Still preparing only: nothing on the board touched by me.

L5	5	74	07:22, 5 Nov
your level (8 of 9); next: a first vault	your agents running, 5 keys published	team commits since brief 3	earliest mentor handover (two days on schedule)

For you to decide

1 **WS-39: which route (still open from brief 3; due Wed 4 Nov)**

Your dev agent's findings: the official API cannot post into the team's existing group. Its drafts now hold on 11 real reports (15:34).

- [ ] route 3 now (n8n drafts to you, you forward), Slack next
- [ ] a gateway (route 1), with Dinis's agreement
- [ ] Slack only

Conductor's recommendation: Route 3 now and Slack next.

2 **Your evening pulse (none yet today)**

WS-07 is daily from today; people/jose/pulse/ is empty. Brief 2, section 6, has a draft; drop its roster line (settled).

- [ ] commit the draft as evening, with your 'feeling' line
- [ ] you edit it first
- [ ] skip today

Conductor's recommendation: Send your 'feeling' line; I commit people/jose/pulse/2026-11-03-evening.md.

3 **Your mentor's suggestion: a 'ran without a prompt' line in every scheduled commit**

From the 12:40 note, so the two-day clock to its handover is easy to see. It would be a commit trailer or line from your conductor, dashboard and dev agents on their scheduled wakes.

- [ ] yes, all three scheduled agents
- [ ] no

Conductor's recommendation: Yes: one line, no cost, and it makes the clock checkable from git log.

What you asked, and what was done

WHEN	YOU SAID	WHAT WAS DONE	
3 Nov, about 17:10	*“WS-130: Jose merch sizes L”*	people/jose/merch.json: T-shirt L, hoodie L, your words quoted (c895e69, 17:12); fit left out, not stated. Then Dinis's call made T-shirts a shared mix; your hoodie stays L. people/jose/merch.json, board/WS-130	DONE
3 Nov, about 02:05	*“Overnight: prepare, do not decide.”*	Still in force: the split with Angelo (brief 2) waits for your word brief 2	WAITING

What happened since brief 3

- WS-130 done (17:14, procurement@web-summit.silvio, from Dinis on WhatsApp): 'Jose is L'; T-shirts 7 M, 7 L, 7 XL, one of each per colour, worn by whoever they fit; hoodies one per person, yours L.
- vault@web-summit.jose: 13:31 corrected the vault guide from its first run; 17:01 published its session key. Create, push and audit not yet run, so step 9 (Vaults) is not done.
- dev@web-summit.jose, 15:34: corrected its vault advice (the token belongs in the vault agent's environment, WS-129); the WS-39 drafts hold on 11 real reports.
- Your roster item: merged at 12:51 by project-manager@web-summit.dinis into the invitations item (WS-09): riskmandate-jose is on the roster; what is left is Dinis's confirmation.
- people/jose/agents.json: vault@web-summit.jose added (no schedule recorded).

Still open from today

- WS-113 print sign-off: your set not signed. With T-shirts now a shared mix, check /print/ for what is still yours to sign.
- WS-08 card, WS-30 company owners, WS-73 video feedback: nothing in people/jose/ yet.
- The split with Angelo (brief 2, section 3) and the designer's command-centre pick.

Next

- Tomorrow 07:20: brief 5 if anything is new.
- With your word: the pulse, the WS-39 route to dev, the split.

Where this came from

git log 9181217..887fa22 (v0.2.141) · board/WS-130 (17:14 update); data/meetings/2026-11-03-1300/20261103T0107-*.json (merged) · people/jose/mentor/2026-11-03-1240.md · commits 1611789, 66b1997 (vault@web-summit.jose), 8fe508f (dev@web-summit.jose)